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SUMMARY OF CONSTRUCTION PROJECTS

FAULKNER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyHwy. 65 – Hwy. 5 (Passing Lanes) P.E. 25

Addt'l Rte.-Sec.: Cleburne 25-2

$01 Under Construction -   $0001657*

-   PE OnlyOklahoma Line – North Terminal P.E. 40

Addt'l Rte.-Sec.: Various

$032 Completed Aug. 2021 -   $2,296,302001725*

-   PE OnlyConway – I-430 (Widening) P.E. 40

Addt'l Rte.-Sec.: Pulaski 40-33

< $1 M32 Programmed -   < $1 M012119*

Major WideningPalarm Creek – Hwy. 365 (Widening) (F) 1.1740

Addt'l Rte.-Sec.: Pulaski 40-33

$4,943,50032 Completed Sep. 2013 Dec. 2014 5.15 $21,493,478012145

-   PE OnlyVilonia Bypass – Beebe P.E. 64

Addt'l Rte.-Sec.: White 64-10

-     9 Programmed -   -     012154*

Major WideningVilonia Bypass – East (F) 2.1864

Addt'l Rte.-Sec.: White 64-10

$6,415,8069 Completed Jan. 2016 Mar. 2019 7.37 $21,386,020012155

Safety ImprovementsGuy – Heber Springs (Safety Impvts.) (Sel. Secs.) (S) 0.4025

Addt'l Rte.-Sec.: Cleburne 25-2

< $1 M1 Scheduled Feb. 2022 8.52 $1 - $3 M012227

Safety ImprovementsHwy. 64 – Hwy. 5 (Safety Impvts.) (Sel. Secs.) (S) 23.2836

Addt'l Rte.-Sec.: White 36-2

$6,706,2751 Under Construction Aug. 2020 Mid 2022 25.30 $7,288,176012290

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.4025

Addt'l Rte.-Sec.: Various

$173,6971 Completed Jan. 2018 Oct. 2018 6.10 $2,648,885012296

Bridge RehabilitationDistricts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 0.0864

Addt'l Rte.-Sec.: Various

$292,7609 Sub. Completed May. 2020 Aug. 2021 1.68 $6,147,965012351*

ResurfacingConway – North Little Rock (S) 12.9940

Addt'l Rte.-Sec.: Pulaski 40-33

$5 - $10 M32 Programmed 22.35 $10 - $15 M012362

SealingDistrict 5 Sealing Program (2020) (S) 1.28124

Addt'l Rte.-Sec.: Various

< $1 M9 Programmed 86.76 $1 - $3 M050434*

ReconstructionArkansas River – Tucker Creek (S) 2.0060 $5 - $10 M0 Programmed 2.00 $5 - $10 M080123

-   PE OnlyVilonia Bypass P.E. 64 $1,257,0269 Completed Jun. 2016 -   $1,257,026080149*

-   PE OnlyConway Western Arterial Loop P.E. New -     Programmed -   -     080174*

ResurfacingI-40 – Squirrel Hill (Overlay) (S) 2.6564 < $1 M9 Programmed 2.65 < $1 M080219

Major WideningHwy. 266 – Hwy. 64 (Conway) (S) 0.4165 $1,727,0279B Completed Jun. 2011 Oct. 2012 0.41 $1,727,027080273

Base & SurfacingVilonia Bypass (Bs. & Surf.) (S) 10.10New $26,949,187Completed Mar. 2010 May. 2012 10.10 $26,949,187080307

-   StudyConway Transit Feasibility Study $171,120Completed Nov. 2015 Nov. 2015 -   $171,120080322*
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-   Roadside AppurtenancesGreenbrier SRTS I (2007) $69,830Completed Aug. 2009 Jul. 2014 -   $69,830080328*

-   Roadside AppurtenancesVilonia SRTS I (2007) $263,367Completed Oct. 2009 Jul. 2014 -   $263,367080329*

-   Safety ImprovementsHwys. 36/107 Inters. Impvts. (S. of Enola) (S) 36

Addt'l Rte.-Sec.: Faulkner 107-4

$884,5391 Completed Jul. 2011 Jul. 2012 -   $884,539080339

-   RR CrossingElm St. RR Signals/Surf. & College Ave. RR Ped. Signals (Conway) (S) $649,138Completed Jul. 2009 Nov. 2018 -   $649,138080360*

Major WideningHwy. 64 – Bruce St. (Conway) (S) 0.7665 $3 - $5 M9B Scheduled Sep. 2023 0.76 $3 - $5 M080364

Structure & ApproachesBranch of Cadron Creek Str. & Apprs. (Holland) (S) 0.01287 $441,1511 Completed Sep. 2011 Sep. 2012 0.01 $441,151080384

Major WideningHwy. 65 – East (Widening) (F) 8.2040 $44,659,16532 Completed Dec. 2011 May. 2014 8.20 $44,659,165080388

Grading & StructuresConway South Interchange – Hwy. 365 (Grading & Strs.) (F) 0.84New $13,218,456Completed Oct. 2013 Oct. 2015 0.84 $13,218,456080395

Base & SurfacingConway South Interchange – Hwy. 365 (Base & Surf.) (S) 0.84New $4,621,787Completed Oct. 2015 Jun. 2017 0.84 $4,621,787080396

New LocationHwy. 25 Relocation (I-40-North) (S) 2.0825 $10,799,6990 Completed Dec. 2015 Sep. 2017 2.08 $10,799,699080397

-   Roadside AppurtenancesMayflower SRTS I (2010) $101,557Completed Nov. 2011 Dec. 2012 -   $101,557080402*

-   Roadside AppurtenancesConway SRTS E (2010) $12,295Completed May. 2012 Jul. 2013 -   $12,295080403*

-   Roadside AppurtenancesConway SRTS SU (2010) $2,000Completed Sep. 2010 Oct. 2014 -   $2,000080404*

Major WideningPalarm Creek – West (Widening) (F) 3.8040 $12,146,29032 Completed Feb. 2013 Aug. 2014 3.80 $12,146,290080411

-   EnhancementUCA Stone Dam Creek Trail (ATEP-11) (S) $207,434Completed Aug. 2012 Mar. 2013 -   $207,434080414*

RehabilitationBono – Hwy. 124 (Rehab.) (S) 4.82285 $8,070,5581 Completed Feb. 2016 Sep. 2017 4.82 $8,070,558080426

Grading & StructuresHwy. 365 – Sturgis Rd. (Gr. & Strs.) (S) 1.02New $2,203,680Completed Feb. 2014 Aug. 2015 1.02 $2,203,680080430

Base & SurfacingHwy. 365 – Sturgis Rd. (Bs. & Surf.) (S) 1.02New $3,000,000Completed Oct. 2015 Oct. 2016 1.02 $3,000,000080431

-   EnhancementHendrix College Trail (S) $151,630Completed Jun. 2012 Dec. 2014 -   $151,630080432*

-   EnhancementTucker Creek Trail Extension (Ph. II) (Conway) (S) $161,547Completed Jul. 2012 Dec. 2014 -   $161,547080434*

-   EnhancementMayflower Railroad Trail (S) < $1 MProgrammed -   < $1 M080435*

New Location

Structures and Approaches

UPRR Overpass & Realign. (Mayflower) (S) 2.0289

Addt'l Rte.-Sec.: Faulkner New

$26,296,7605 Under Construction Nov. 2020 Late 2022 2.02 $26,296,760080457

Safety ImprovementsPlumerville – Conway (Sel. Secs.) (Cable Median Barrier) (S) 1.6040

Addt'l Rte.-Sec.: Conway 40-31

$246,98232 Completed Nov. 2012 Jun. 2013 9.35 $1,452,836080465

Safety ImprovementsVilonia Bypass (Cable Median Barrier) (S) 9.2964 $1,294,0009 Completed Jan. 2013 Jun. 2013 9.29 $1,294,000080466

-   Safety ImprovementsHwy. 65 Signals Coordination (Greenbrier) (S) 65 $183,6129 Completed Sep. 2013 Jul. 2014 -   $183,612080470

ResurfacingHwys. 64/65/65B Intersection (Conway) (Overlay) (S) 0.8864

Addt'l Rte.-Sec.: Faulkner 65-9/9B

$281,5888 Completed Apr. 2013 Aug. 2013 0.88 $281,588080473
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-   Roadside AppurtenancesVilonia SRTS I (2012) $65,204Completed Oct. 2015 May. 2016 -   $65,204080482*

ResurfacingHwy. 89 – Pulaski Co. Line (Overlay) (S) 4.88365 $916,89510 Completed Feb. 2014 Aug. 2014 4.88 $916,895080486

-   PE OnlyI-40 – East German Ln. (Conway) P.E. 286 -     2 Programmed -   -     080491*

Major WideningI-40 – Thomas G. Wilson Dr. (Conway) (S) 0.4765

Addt'l Rte.-Sec.: Faulkner 286-2

$9,440,0799B Completed Jan. 2016 Dec. 2016 0.47 $9,440,079080492

Major WideningThomas G. Wilson Dr. – East German Ln. (Conway) (S) 0.50286 $3 - $5 M2 Programmed 0.50 $3 - $5 M080493

Safety ImprovementsSiebenmorgen Rd. – Mill St. Noise Barrier Wall (I-40) (Conway) (S) 0.3140 $2,854,47932 Sub. Completed Sep. 2019 Jun. 2020 0.31 $2,854,479080496

Structure & ApproachesGreenbrier Creek Str. & Apprs. (S) 0.10225 $665,3431 Completed May. 2019 Sep. 2019 0.10 $665,343080505

Safety ImprovementsI-40/Hwy. 65 Intchng. Impvts. (Conway) (S) 0.4340

Addt'l Rte.-Sec.: Faulkner 65-9/9B

$5,611,42632 Sub. Completed Nov. 2019 Aug. 2021 0.43 $5,611,426080508

ResurfacingPulaski Co. Line – Hwy. 64B (Overlay) (S) 6.22107 $1,092,1142 Completed Feb. 2016 Jul. 2016 6.22 $1,092,114080511

-   Structure & ApproachesI-40/6th St. Overpass (Conway) (S) 40 $9,691,36732 Completed Jun. 2015 Sep. 2017 -   $9,691,367080517

-   Safety ImprovementsHwy. 64 Intchng. Traffic Operation Impvts. (Conway) (S) 40

Addt'l Rte.-Sec.: Faulkner 64-9

$5,258,45832 Sub. Completed Sep. 2015 Mar. 2017 -   $5,258,458080518

-   Safety ImprovementsDave Ward Dr. Traffic Ops. Impvts. (Conway) (S) $472,311Under Construction Aug. 2018 -   $472,311080519

-   BuildingsDistrict 8 R.E. Office 84 (Conway) (S) 64 -     9 Programmed -   -     080521

-   EnhancementDave Ward Dr. Ped. Overpass (Conway) (RTP-15) (S) $1,561,404Completed Feb. 2018 Jun. 2019 -   $1,561,404080522*

-   EnhancementWildlife Observation Trail (Holland) (RTP-15) (S) $40,428Under Construction Feb. 2018 -   $40,428080523*

-   Roadside AppurtenancesGreenbrier Trails (RTP-16) (S) $80,086Completed Sep. 2019 Dec. 2020 -   $80,086080530*

ResurfacingConway – Saltillo (S) 6.07286 $1,054,1072 Completed May. 2017 Nov. 2017 6.07 $1,054,107080553

-   EnhancementMayflower Hwy. 89 Sidewalks (TAP-16) (S) < $1 MProgrammed -   < $1 M080561*

-   Safety ImprovementsHwy. 64 & Sunny Gap Rd. Signal (Faulkner Co.) (S) 64 $150,5439 Completed Jan. 2018 Dec. 2018 -   $150,543080563

-   MiscellaneousMarkham St. Jump Start Impvts. (Conway) (S) $2,113,620Under Construction Jul. 2019 -   $2,113,620080566*

-   PE OnlyDowntown Jump Start Impvts. (Mayflower) (S) New < $1 MProgrammed -   < $1 M080567*

-   StudyHwy. 64/Hwy. 65 Connection Impvts. Study (Conway) (S) $150,000Completed Feb. 2021 -   $150,000080568*

-   RR CrossingCrossover One Rd. RR Signals (North of Mayflower) (S) $335,000Under Construction -   $335,000080569*

-   EnhancementMount Vernon Downtown Sidewalk Impvts. (TAP-17) (S) < $1 MProgrammed -   < $1 M080573*

Safety ImprovementsHwy. 64 Traffic Ops. Impvts. (Oak St.) (Conway) (S) 2.0164 < $1 M9 Scheduled 2021 2.01 < $1 M080576*

ResurfacingLonoke Co. Line – Hwy. 107 (S) 4.10319 $1,078,7463 Sub. Completed May. 2020 Nov. 2020 4.10 $1,078,746080586

ResurfacingHwy. 60 – Hwy. 89 (S) 6.55365 $2,497,96410 Under Construction Feb. 2021 Oct. 2021 6.55 $2,497,964080596

ResurfacingCadron Creek – Hwy. 65B (Conway) (S) 4.6864 $1 - $3 M8 Scheduled Apr. 2022 4.68 $1 - $3 M080603
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ResurfacingHwy. 124 – S. of Greenbrier (Sel. Secs.) (S) 12.8165

Addt'l Rte.-Sec.: Van Buren 65-9

$3 - $5 M9 Scheduled May. 2022 14.76 $5 - $10 M080605

-   PE OnlyHwy. 60 – I-40 Inters. Impvts. (Conway) (F) 65 $15 - $20 M9B Scheduled May. 2024 -   $15 - $20 M080619

-   EnhancementConway Stone Dam Creek Trail Ph. 1 (RTP) (S) $1,327,182Under Construction Aug. 2021 -   $1,327,182080620*

-   EnhancementVilonia Sidewalks & Hwy. 64B Ped. Lighting (TAP-19) (S) 64 < $1 M9 Programmed -   < $1 M080629*

-   Safety ImprovementsHwy. 65B/Robins St. Signal (Conway) (S) CS $1 - $3 MScheduled Jan. 2023 -   $1 - $3 M080633

-   Safety ImprovementsHwy. 64/Hogan Ln. Roundabout (Conway) (S) CS $1 - $3 MScheduled Sep. 2022 -   $1 - $3 M080634

-   PE OnlyMarkham St. Jump Start Impvts. Ph. 2 (Conway) (S) CS -     Programmed -   -     080636*

SealingDistrict 8 Sealing Program (2020) (S) 6.54287

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 69.21 $1 - $3 M080637*

ResurfacingN. of Beaver Fork Lake – Hwy. 65 (S) 9.0225 $1 - $3 M0 Scheduled 2023 9.02 $1 - $3 M080639

ResurfacingHwys. 60 & 65B (Sel. Secs.) (Conway) (S) 8.7160

Addt'l Rte.-Sec.: Faulkner 65-9B

$5 - $10 M0 Scheduled 2023 8.71 $5 - $10 M080640

ResurfacingMayflower – West (Sel. Secs.) (S) 3.2089 $1 - $3 M5 Scheduled 2024 3.20 $1 - $3 M080642

ResurfacingHwy. 65 – West (S) 5.0340

Addt'l Rte.-Sec.: Conway 40-31

$6,544,26732 Sub. Completed Aug. 2020 Jun. 2021 6.26 $8,144,554080662

-   EnhancementHarkrider Sidewalk (Conway) (S) < $1 MProgrammed -   < $1 M080663*

-   EnhancementEast Main St. Sidewalk (Greenbrier) (S) < $1 MProgrammed -   < $1 M080664*

-   Structure & ApproachesSalem Rd. Bridge Reconstruction (Conway) (S) CS $3 - $5 MProgrammed -   $3 - $5 M080668*

-   EnhancementGreenbrier Hwy. 25 Sidewalks (TAP-20) (S) < $1 MProgrammed -   < $1 M080669*

-   EnhancementUCA Stone Dam Creek Ped. Bridge (TAP-20) (S) < $1 MProgrammed -   < $1 M080670*

ResurfacingDistrict 5 Resurfacing Program (2021) (S) 1.28124

Addt'l Rte.-Sec.: Various

< $1 M9 Programmed 85.68 < $1 MA50006*

ResurfacingHwy. 65B – East (Sel. Secs.) (Conway) (S) 3.2564 $2,293,4049 Sub. Completed Apr. 2021 Aug. 2021 3.25 $2,293,404A80006

ResurfacingClinton Rd. – I-40 (S) 4.8689 $1,492,3024 Sub. Completed Jan. 2021 Aug. 2021 4.86 $1,492,302A80007

ResurfacingDistrict 8 Resurfacing Program (2021) (S) 5.30225

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 93.36 < $1 MA80010*

ResurfacingHolland & Wooster Overlay (S) 3.83CS $394,040Completed Sep. 2014 Dec. 2014 3.83 $394,040C23001*

ResurfacingConway Hogan Ln. Overlay (Sel. Secs.) (S) 1.79CS $367,401Completed Jul. 2015 Oct. 2015 1.79 $367,401C23002*

ResurfacingEnola & Mt Vernon Overlay & Surf(sel Secs)(s) 4.36CS $403,471Completed Feb. 2019 Sep. 2019 4.36 $403,471C23003*

ResurfacingMayflower & Vilonia Overlay (Sel. Secs.) (S) 4.23CS $433,368Completed Apr. 2017 Sep. 2017 4.23 $433,368C23004*
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ResurfacingTwin Groves Solomon Grove Rd Olay(sel Sec)(s) 4.05CS $365,523Completed Jun. 2016 Jan. 2017 4.05 $365,523C23005*

ResurfacingConway Davis St. Overlay 1.57 $342,983Sub. Completed Jan. 2020 Apr. 2020 1.57 $342,983C23006*

ResurfacingDamascus,greenbrier&guy Overlay (Selsecs)(s) 4.35CS

Addt'l Rte.-Sec.: Van Buren CS

$340,587Completed Feb. 2017 Jun. 2017 6.57 $514,403C76041*

ResurfacingHwy. 65 – Cleburne Co. Line (Sel. Secs.) (S) 7.7025 $1,323,5431 Completed Jun. 2011 Dec. 2011 7.70 $1,323,543FS8016

ResurfacingSquirrel Hill-East (S) 4.1164 $2,116,7189 Completed Mar. 2012 Aug. 2012 4.11 $2,116,718FS8018

ResurfacingSpringhill – South (S) 1.9065 $916,7269 Completed May. 2012 Aug. 2012 1.90 $916,726FS8023

ResurfacingWoolly Hollow St. Park – Hwy. 65 (S) 6.17285 $944,4040 Completed May. 2012 Sep. 2012 6.17 $944,404FS8024

ResurfacingHwy. 107 – Mt. Vernon (S) 8.3436 $1,146,7851 Completed Jul. 2013 Jan. 2014 8.34 $1,146,785FS8038

ResurfacingEast Fork Cadron Creek – Conway (S) 4.4165 $1,967,1649 Completed Apr. 2014 Oct. 2014 4.41 $1,967,164FS8042

ResurfacingVilonia West City Limits – East (S) 4.4964 $1,058,1279B Completed Jun. 2016 Aug. 2016 4.49 $1,058,127FS8048

ResurfacingHwy. 64 – Hwy. 107 (S) 8.3036 $1 - $3 M1 Programmed 8.30 $1 - $3 MFS8051

ResurfacingFaulkner County Overlay No. 7 (Sel. Secs.)(s) 1.99CR $234,573Completed Apr. 2014 Jul. 2014 1.99 $234,573SA2366*

ResurfacingHwy. 65-Holland C.L.(ACKLIN Gap Rd.)(olay)(s) 6.62CR $857,462Completed Jun. 2015 Nov. 2015 6.62 $857,462SA2367*

ResurfacingHwy. 286-Hwy. 107 (Otto Rd.) (Overlay) (S) 7.81CR $828,320Completed Sep. 2015 Feb. 2016 7.81 $828,320SA2368*

ResurfacingHwy. 25-Hwy. 65 (Elliot Rd.) (Overlay) (S) 3.40CR $464,550Completed Mar. 2016 Jul. 2016 3.40 $464,550SA2369*

ResurfacingHwy. 64-Conway C.L.(LOWER Ridge Rd.)(olay)(s) 3.60CR $533,032Completed Jun. 2016 Feb. 2017 3.60 $533,032SA2370*

ResurfacingFaulkner Co. Widening & Ovrlay(sel. Secs.)(s) 7.40CR $1,010,646Completed May. 2017 Oct. 2017 7.40 $1,010,646SA2371*

ResurfacingFaulkner Co Widening & Ovrly No 2 (Selsecs)(s 7.11CR $867,696Completed Feb. 2018 Jun. 2018 7.11 $867,696SA2372*

ResurfacingFaulkner Co. Widening & Overlay No: 3 (Sel. S 4.46CS $489,367Completed Feb. 2019 Jul. 2019 4.46 $489,367SA2373*

-   ResurfacingFaulkner Co. Widening & Overlay No. 4 (S) CS $865,765Sub. Completed Feb. 2020 Aug. 2020 -   $865,765SA2374*

ResurfacingFaulkner Co. Widening & Overlay No. 5 (S) 5.40 $843,360Sub. Completed Jan. 2021 Jul. 2021 5.40 $843,360SA2375*

$293,784,947266.99Totals For All Projects In Faulkner County
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